

# PRIME2 Debit Switch Migration



## OBJECTIVE

### Project

PRIME Debit Card Migration to COSES Switch platform and People's Bank was looking for an independent team who could provide Interface Development, Key Migration, Switch Testing & Go-Live support.

### Challenges for Client

- ▶ Debit card volume to be migrated was **2.6 million**.
- ▶ To ensure smooth go-live and no impact to card holder.

### Challenges for Verinite

- ▶ Understand detailed functionality of PEB Business and Infrastructure to successfully migrate the entire debit card portfolio to new platform "ATOS COSES" with limited resources.
- ▶ Interface development in Informix Database was new.



## APPROACH

- Conducted interactive workshops, questionnaire and one on one sessions to gather required information of existing system.
- Prepared BRD that included Data Mapping, Key migration, Switch testing. Issued it to Peoples bank for sign-off from IT and Business group.
- Developed 4 different interfaces for data migration and data synchronization between PRIME and COSES.
- Performed thorough testing of the newly built interfaces namely PCFX, Card Activation, Card Status and Account Linking.
- Performed the conversion data mock twice and conducted switch testing for ATM & POS.
- Weekly meetings with all stakeholders to track the progress and address the bottlenecks.
- Prepared test summary and project closure documents for IT & Business team's sign-off.

## VALUE DELIVERED

- With our PRIME knowledge expertise, helped client to perform Key migration activity with HSM vendor.
- Conducted an additional round of ATM testing post Key migration.
- Ensured smooth transition of keys during data conversion and no customer facing issues post migration.

